Project Timeline (12 Weeks) Planning & Design Week 1 Week 2 - Define requirements - System architecture - Set project scope - Design specifications - Role assignment - Kickoff meeting Development (6 Weeks) Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Front-End Development (3 Weeks) - UI/UX Design (1 Week) Component Building (1.5 Weeks) Initial Front-End & Back-End Integration (0.5 Weeks) Back-End Development (3 Weeks) — Server Setup (1 Week) Database Schema Creation (1 Week) Core Features Implementation (1 Week) Database Setup (1 Week) ├── Database Configuration Testing & Refinement (2-3 Weeks) Week 9 Week 10 Week 11 Unit Testing (1 Week) Test Individual Functions Developer-QA Collaboration Integration Testing (1 Week) ├── Test Combined Modules Ensure Module Interaction